

# Table of Contents

<b>1</b>	<b>Introduction .....</b>	<b>7</b>
1.1	Background .....	7
1.2	Purpose and Objectives .....	8
1.3	Rationale for Transitional Strategies .....	9
1.4	Scope .....	10
1.5	Benefits .....	11
1.6	Key Concepts .....	11
1.7	About This Guide .....	12
<b>2</b>	<b>Fundamentals of Applied Risk Management for Commissioning and Qualification... ..</b>	<b>13</b>
2.1	Introduction .....	13
2.2	Applied Risk Management for C&Q Process Overview and Prerequisites .....	13
2.3	C&Q Process Flow .....	15
2.4	Quality Unit Approval .....	16
2.5	Qualification – Demonstrating Suitability for Intended Use .....	17
2.6	Process User Requirements .....	18
2.7	Specification and Design .....	20
2.8	C&Q Planning .....	23
2.9	Commissioning .....	25
2.10	Guidelines for Turn-Over Packages (TOPs) .....	26
2.11	Qualification .....	28
2.12	Process Performance Qualification (PQ or PPQ) .....	31
2.13	Acceptance and Release .....	32
<b>3</b>	<b>Operation and Continual Improvement .....</b>	<b>35</b>
3.1	Legacy System Life Cycle Flow .....	36
3.2	Objectives of Science- and Risk-Based System Life Cycle Management .....	37
3.3	Maintenance, Calibration, and Continued Suitability for Intended Use .....	37
3.4	Continued Verification .....	40
3.5	Change Management and Continual Improvement for Existing Qualified Systems .....	42
3.6	Transitioning Strategies for Legacy Systems .....	45
3.7	Legacy Automation Systems .....	49
<b>4</b>	<b>Supporting Practices .....</b>	<b>51</b>
4.1	Introduction .....	51
4.2	Transitional Approaches for C&Q Quality Systems .....	51
4.3	Engineering Quality System .....	55
4.4	Roles and Responsibilities in a Risk-Based C&Q Process .....	58
4.5	Verification Documentation Practices .....	64
4.6	Supplier Issues and Use of Supplier Documentation .....	67
<b>5</b>	<b>Quality Risk Management .....</b>	<b>71</b>
5.1	Significance of ICH Q9 Guidance on Quality Risk Management .....	71
5.2	General Quality Risk Management Process .....	71
5.3	Quality Risks .....	72
5.4	The Role of Quality Risk Management for Commissioning and Qualification .....	73
5.5	Assessment of Quality Risks .....	76
5.6	Control of Quality Risks .....	79
5.7	Quality Risk Assessment Tools .....	81
5.8	Human Heuristics and Their Affect on Risk Assessment Outcomes .....	85
5.9	Risk Assessment Transition Strategies .....	88

<b>6</b>	<b>Cost Control and Process Performance.....</b>	<b>89</b>
6.1	C&Q Transitional Activities Impacting Cost.....	89
6.2	C&Q Cost Definition.....	90
6.3	C&Q Cost Controls.....	96
6.4	C&Q Efficiency.....	96
6.5	C&Q Process Quality.....	98
<b>7</b>	<b>Applications and Considerations for Specialty Facilities.....</b>	<b>99</b>
7.1	Introduction.....	99
7.2	Identification of Risks.....	99
7.3	C&Q Requirements for Specialty Facilities.....	100
7.4	Contract Manufacturing/Packaging Facilities.....	103
7.5	Warehouse Facilities.....	103
<b>8</b>	<b>Appendix 1 – Developing Appropriate User Requirements.....</b>	<b>105</b>
8.1	Background.....	106
8.2	Process versus General Requirements.....	107
8.3	Critical Aspects versus Process User Requirements.....	108
8.4	Identification of Critical Aspects.....	108
8.5	Documentation of Critical Aspects.....	109
8.6	Summary.....	110
<b>9</b>	<b>Appendix 2 – C&amp;Q Plans.....</b>	<b>111</b>
9.1	Background.....	112
9.2	Objectives of a C&Q Plan.....	112
9.3	Contents of a C&Q Plan.....	114
<b>10</b>	<b>Appendix 3 – Organizational Maturity Models.....</b>	<b>117</b>
10.1	Background.....	118
10.2	Use of an Organizational Maturity Model.....	118
<b>11</b>	<b>Appendix 4 – Commissioning.....</b>	<b>121</b>
<b>12</b>	<b>Appendix 5 – References.....</b>	<b>125</b>
<b>13</b>	<b>Appendix 6 – Glossary.....</b>	<b>129</b>
13.1	Acronyms.....	130
13.2	Definitions.....	131